

Code Repository & QA Execution Report

Intermediate Commit Status — Milestone Checkpoint

PawGuard Platform | pawguard-backend (FastAPI + PostgreSQL + Redis + ARQ) | Prepared for Team Review

1. Repository Snapshot

Metric	Value
Total commits	134
First commit date	2026-07-28
Latest commit date	2026-08-10
Latest commit	"fix(storage,rescue): allow optional auth for photo upload URLs and expose public rescue media upload endpoint"
Automated test files	73
Automated test functions (approx.)	970+

2. Recent Development Focus (Last 10 Commits)

- Storage/rescue: optional auth on photo upload + public rescue media endpoint
- Finance/adoption/auth/dog/foster/medical/portal/rescue: security-audit fixes + finance summary 500 fix
- Finance: auto-post successful donations to ledger, count donation income in summary
- Notifications: transactional email wired across all business modules
- Mail: Brevo HTTP API migration + SMTP timeout hardening
- Worker: self-healing for stale ARQ locks on startup
- PRR pet vertical delivered: companion-pet, lost-pet alerts, QR safety tags, smart reminders, architecture + Postman docs

3. Automated Test Suite Inventory

Category	Files	Focus
Unit	43	Service-layer logic in isolation (auth, companion_pet, lost_found, medical, notifications, finance, etc.)
Integration	23	Full API request/response through FastAPI + DB (companion-pet API, auth flows, donations, rescue, storage...)
Regression	2	PRR acceptance criteria re-verification
Smoke	2	Fast sanity check of critical paths
Load	1	Locust load-test profile

Pet-vertical coverage specifically: unit/test_companion_pet.py (5 tests), unit/test_lost_found.py (37 tests — the matching-engine scoring logic gets particularly deep coverage), integration/test_companion_pet_api.py (full API-level test), plus unit/test_medical.py for medical records.

4. How to Reproduce This Report

This checkpoint reflects static repository/test-inventory analysis, not a live test run (no DB/Redis/Python-3.13 environment was available in this review session). To generate an execution report with live pass/fail counts, run from the project root:

pytest tests/unit tests/integration --maxfail=0 -q → produces per-test PASS/FAIL and a coverage summary.

5. Suggested Milestone Checklist for Tomorrow's Review

- Confirm CI is green on the latest commit (134) before the review.
- Attach the live pytest output (pass/fail counts) alongside this static inventory.
- Flag any skipped/xfail tests in the pet-vertical suite explicitly to MD/CEO/TL.

Source: git log (134 commits, 2026-07-28 → 2026-08-10), tests/ directory inventory (73 files, ~970 test functions).